PROPOSAL

Customer Self-Service Portal: Pilot Results

SYNTHETIC SAMPLE for testing only. Fictional figures, not MTN data.

Prepared by	Digital Channels team (fictional)
Period	Pilot weeks 1-12

Executive summary

The 12-week pilot of the customer self-service portal ran in two regions with 40,000 invited customers. Adoption reached 31% of invited customers, above the 25% target. Calls to the contact centre for the five pilot journeys fell by 22% in the pilot regions while staying flat elsewhere.

Customer satisfaction for portal users averaged 4.2 out of 5. The main complaints were slow password resets and a confusing bill-download page. The team recommends a phased national rollout starting next quarter, with the two usability fixes completed first.

Pilot scope

- Journeys: bill view and download, data bundle purchase, SIM swap request, complaint logging, password reset
- Regions: Region A (urban) and Region B (mixed urban and rural)
- Channels: web and mobile web; the native app was out of scope

Results by journey

Journey	Portal share	Call reduction	CSAT
Bill view/download	48%	-35%	4.0
Data bundle purchase	39%	-28%	4.5
SIM swap request	18%	-12%	4.1
Complaint logging	22%	-15%	3.9
Password reset	27%	-9%	3.6

Table 1. Pilot results by journey (fictional).

Costs

Pilot spend was 410,000 against a budget of 450,000. A national rollout is estimated at 2.1 million over nine months, with expected annual contact-centre savings of 1.6 million once adoption passes 40%.

Risks

- Rural connectivity limits adoption in mixed regions; mitigate with a lightweight page mode

- Identity checks for SIM swap need stronger verification before national launch
- Contact-centre staffing plans must follow actual adoption, not forecasts

Recommendation and next steps

1. Fix password reset and bill download usability issues (4 weeks).
2. Approve phased national rollout in three waves starting next quarter.
3. Add stronger identity verification for SIM swap before wave 2.
4. Report adoption and call reduction monthly to the steering committee.